Summary of cost to date, plus expected costs as 0f4/05/11

Neighborhood Library Improvement Project

NLIP summary costs

To-date Estimated Estimated REVISED

TOTAL COSTS Charged Remaining |Total MOU*

MOU Engineering Charges (in house) 91,919 10,000 101,919 110,350
MOU Printing and Permits 17,183 0 6,545 18,183
Sausal (contractor) 1,194,545 209,574 1,404,119 1,499,600
Noll & Tam (Design/CM Consultant) 321,859 5,500 327,359 336,682
AME - special inspector 5,552 0 5,552 6,000
Furnishings — Resource & Design 141,255 0 141,255 147,552
Public Art 54,450 45,550 100,000 100,000
IT/Equipment/misc furniture 129,896 20,000 149,896 172,100
Landscaping — Bakin Tree Service 1,550 0 1,550 0
EBMUD — main library charge 4,806 4,806 0
TOTAL 1,963,016 290,624| 2,243,001 2,390,467
Measure O Budget, design plus construction 2,450,000

Friends Budget 100,000

Budget minus Expected costs 306,999

*Includes Engineering and misc charges in revised MOU, plus a list of non-MOU charges as estimated in the MOU.
** Includes IT equipment that was charged to Fund 317 but may be charged to Measure O later.

Estimated remainder basis:
For Resource Design, assumed all paid

For Sausal and Noll&Tam, used latest bill — minimal additional costs expected, except retention

For art, used MOU estimated amount, as current billing completeness is unknown
For IT and misc furniture, assumed only minor bills remaining
For PW engineering, use estimated amount for remaining time based on past hours
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